

Initial Project Planning Template

Date	03 July 2026
Team ID	xxxxxxx
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a user, I can upload rainfall, river level, and weather data for flood prediction.	2	High	Jyothsna	27-06-2026	28-06-2026
Sprint-1	Data Preprocessing	USN-2	As a system, I can clean and preprocess the uploaded data before model training.	2	High	Jhashwanth	28-06-2026	29-06-2026
Sprint-2	Model Training	USN-3	As a developer, I can train a machine learning model using historical flood data.	3	High	Harshitha	29-06-2026	01-07-2026
Sprint-2	Flood Prediction	USN-4	As a user, we can enter rainfall and river level values to receive a flood prediction.	2	Medium	Jyothsna, Jhashwanth	01-07-2026	02-07-2026
Sprint-3	Web Application	USN-5	As a user, we can access the flood prediction system through a simple web interface.	2	High	Jyothsna, Harshitha	02-07-2026	03-07-2026